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SECTION F
DELIVERIES OR PERFORMANCE

F.1 52.242-15 STOP-WORK (AUGUST 1989) Alternate I (APR 1984)

(a) The Contracting Officer may, at any time, by written order to the Contractor, require
the Contractor to stop all, or any part, of the work called for by this contract for a
period of 90 days after the order is delivered to the Contractor, and for any further
period to which the parties may agree.  The order shall be specifically identified as a
stop-work order issued under this clause.  Upon receipt of the order, the Contractor
shall immediately comply with its terms and take all reasonable steps to minimize
the incurrence of costs allocable to the work covered by the order during the period
of work stoppage. Within a period of 90 days after a stop-work is delivered to the
Contractor, or within any extension of that period to which the parties shall have
agreed, the Contracting Officer shall either–

(1) Cancel the stop-work order; or

(2) Terminate the work covered by the order as provided in the termination clause
of this contract.

(b) If a stop-work order issued under this clause is canceled or the period of the order
or any extension thereof expires, the Contractor shall resume work.  The
Contracting Officer shall make an equitable adjustment in the delivery schedule, the
estimated cost, the fee, or a combination thereof, and in any other terms of the
contract that may be affected, and the contract shall be modified, in writing,
accordingly, if–

(1) The stop-work order results in an increase in the time required for, or in the
Contractor's cost properly allocable to, the performance of any part of this
contract; and

(2) The Contractor asserts its right to the adjustment within 30 days after the end of
the period of work stoppage; provided, that, if the Contracting Officer decides
the facts justify the action, the Contracting Officer may receive and act upon the
claim submitted at any time before final payment under this contract.

(c) If a stop-work order is not canceled and the work covered by the order is terminated
for the convenience of the Government, the Contracting Officer shall allow
reasonable costs resulting from the stop-work order in arriving at the termination
settlement.

(d) If a stop-work order is not canceled and the work covered by the order is terminated
for default, the Contracting Officer shall allow, by equitable adjustment or otherwise,
reasonable costs resulting from the stop-work order.
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[End of Clause]
F.2 TERM OF CONTRACT

The term of this contract is from the effective date of contract award through (to be
proposed by Offeror, through five (5) years of operations.)

[End of Clause]

F.3 PRINCIPAL PLACE OF PERFORMANCE

The principal places of performance for the contract are Paducah, Kentucky;
Portsmouth, Ohio; and Oak Ridge, Tennessee.

[End of Clause]

F.4 SCHEDULE OF PERFORMANCE OF SERVICES

Milestone due dates for specific activities are as follows.  See Section C, Statement of
Work, Paragraph XI, Deliverables for lower level milestone requirements.

Activity Date

Complete System Requirements (to be proposed by Offeror)

Complete Conceptual Design (to be proposed by Offeror)

Complete Preliminary Design (to be proposed by Offeror)

Complete Final Design (to be proposed by Offeror)

Start Construction (to be proposed by Offeror) 
[Not later than 1/31/2004]

Start Cylinder Management (to be proposed by Offeror)
[One year prior to the start of

operations]

Complete Construction (to be proposed by Offeror)

Start Operations (to be proposed by Offeror)

Complete Transportation of ETTP
Cylinders to Portsmouth, OH

(to be proposed by Offeror)
[Not later than 12/31/2009]

[End of Clause]


